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ESTIMATE RUN 06/20/2012

ESTIMATE SUMMARY 13:26:51

CONTID: C17083         ESTIMATE NO: 0002 PROG 2005

PCN: 17083-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-225 PARKER RD TO MISSISSIPPI PERCENT TIME:

PROJECT NO: IM 2254-076                   

I-225 PARKER RD TO MISSISSIPPI

NAME OF ROAD: 225A

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 05/25/2012 DATE TIME STARTED 03/12/2012

7353 S. EAGLE STREET DATE LET 01/19/2012 DATE WORK BEGAN

 DATE AWARDED 02/14/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/02/2012 DATE ACCEPTED

CENTENNIAL CO 80112-4223303-627-2600 DATE NOTICE TO PROCEED 03/12/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 50,165,507.77 PARTICIPATING $ $ 948,184.16

AWARD PROJECT AMT: 42,793,272.17 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -28,445.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.98

WORK DAYS

WORK DAYS

2.40%

48,961,076.66

948,184.16

948,184.16

919,738.64

$

$

$

$

1,204,431.11

0.00

1,204,431.11

0.00

1,204,431.11

-36,132.93

0.00

1,168,298.18

0.00

AMOUNT DUE 1,168,298.18 919,738.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 919,738.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

58.0 TIME ALLOW: 528

ORIG TIME ALLOW: 528
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PCN: 17083-BID    ESTIMATE RUN 06/20/2012

PROJECT: IM 2254-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:51

CUMULATIVE
AMOUNT

CAT NO0200 CDOT / RTD Roadway 

0005 Clearing and Grubbing 0.000

0.330

201-00000  
 

1.000

L S 

809,194.19000 267,034.080.330

267,034.08

0010 Tree Trimming 0.000

0.000

202-00008  
 

100.000

HOUR

110.00000 0.000.000

0.00

0015 Removal of Tree 0.000

38.000

202-00010  
 

81.000

EACH

170.00000 6,460.0038.000

6,460.00

0020 *Removal of Pavement Marking 0.000

13,126.000

202-00250  
 

90,428.000

SF  

0.90000 11,813.4013,126.000

11,813.40

0025 Blading 0.000

0.000

203-01500  
 

150.000

HOUR

100.00000 0.000.000

0.00

0030 Backhoe 0.000

0.000

203-01510  
 

150.000

HOUR

150.00000 0.000.000

0.00

0035 Dozing 0.000

0.000

203-01550  
 

150.000

HOUR

120.00000 0.000.000

0.00

0040 Combination Loader 0.000

0.000

203-01594  
 

150.000

HOUR

78.00000 0.000.000

0.00

0045 *Potholing 0.000

0.000

203-01597  
 

500.000

HOUR

150.00000 0.000.000

0.00

0050 *Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

3,200.000

HOUR

79.00000 0.000.000

0.00

0055 *Erosion Log (12 Inch) 60.000

80.000

208-00002  
 

5,000.000

LF  

3.90000 546.00140.000

312.00
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PCN: 17083-BID    ESTIMATE RUN 06/20/2012

PROJECT: IM 2254-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:51

CUMULATIVE
AMOUNT

CAT NO0200 CDOT / RTD Roadway 

0060 *Erosion Log (18 Inch) 0.000

0.000

208-00003  
 

2,100.000

LF  

6.50000 0.000.000

0.00

0065 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

200.000

EACH

13.00000 0.000.000

0.00

0070 *Silt Fence 0.000

546.000

208-00020  
 

20,000.000

LF  

0.90000 491.40546.000

491.40

0075 Sediment Trap 0.000

0.000

208-00033  
 

5.000

EACH

980.00000 0.000.000

0.00

0080 *Gravel Bag 172.000

116.000

208-00034  
 

3,000.000

LF  

6.00000 1,728.00288.000

696.00

0085 Rock Check Dam 0.000

0.000

208-00041  
 

65.000

EACH

330.00000 0.000.000

0.00

0090 *Concrete Washout Structure 0.000

2.000

208-00045  
 

30.000

EACH

670.00000 1,340.002.000

1,340.00

0095 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

150.000

LF  

6.00000 0.000.000

0.00

0100 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

900.000

LF  

6.00000 0.000.000

0.00

0105 Vehicle Tracking Pad 0.000

5.000

208-00070  
 

20.000

EACH

1,200.00000 6,000.005.000

6,000.00

0110 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

400.000

HOUR

30.00000 0.000.000

0.00
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PCN: 17083-BID    ESTIMATE RUN 06/20/2012

PROJECT: IM 2254-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:51

CUMULATIVE
AMOUNT

CAT NO0200 CDOT / RTD Roadway 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

300.000

HOUR

74.00000 0.000.000

0.00

0120 Erosion Control Supervisor 0.000

0.000

208-00206  
 

720.000

DAY 

35.00000 0.000.000

0.00

0125 Temporary Berms 747.000

1,999.000

208-00300  
 

23,000.000

LF  

2.10000 5,766.602,746.000

4,197.90

0130 *Seeding (Native) 0.000

0.000

212-00006  
 

50.000

ACRE

700.00000 0.000.000

0.00

0135 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

50.000

ACRE

530.00000 0.000.000

0.00

0140 *Mulch Tackifier 0.000

0.000

213-00061  
 

10,000.000

LB  

1.90000 0.000.000

0.00

0145 *Soil Binder 0.000

0.000

213-00100  
 

30.000

ACRE

460.00000 0.000.000

0.00

0150 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00101  
 

36,000.000

SY  

1.60000 0.000.000

0.00

0155 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

17,000.000

SY  

4.20000 0.000.000

0.00

0160 *Herbicide Treatment 0.000

0.000

217-00000  
 

3,915.000

SY  

0.65000 0.000.000

0.00

0165 *Wildlife Biologist 17.500

0.000

240-00000  
 

20.000

HOUR

58.00000 1,015.0017.500

0.00
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PCN: 17083-BID    ESTIMATE RUN 06/20/2012

PROJECT: IM 2254-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:51

CUMULATIVE
AMOUNT

CAT NO0200 CDOT / RTD Roadway 

0170 *Prairie Dog Management 0.500

0.000

240-00100  
 

1.000

L S 

6,500.00000 3,250.000.500

0.00

0175 *Monitoring Technician 0.000

0.000

250-00050  
 

30.000

HOUR

56.00000 0.000.000

0.00

0180 *Health and Safety Officer 0.000

0.000

250-00110  
 

10.000

HOUR

76.00000 0.000.000

0.00

0185 *Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

4,507.000

LF  

42.00000 0.000.000

0.00

0190 *Fence (Plastic) 0.000

104.000

607-11525  
 

6,500.000

LF  

2.50000 260.00104.000

260.00

0195 *Detour Pavement 0.000

848.000

621-00450  
 

47,131.000

SY  

29.00000 24,592.00848.000

24,592.00

0200 Construction Surveying 0.041

0.041

625-00000  
 

1.000

L S 

374,000.00000 30,668.000.082

15,334.00

0205 *Mobilization 0.000

0.000

626-00000  
 

1.000

L S 

2,259,171.91000 0.000.000

0.00

0210 *Public Information Services 0.000

0.000

626-01000  
 

1.000

L S 

21,600.00000 0.000.000

0.00

0215 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

129.580

627-00012  
 

2,057.000

GAL 

30.00000 3,887.40129.580

3,887.40

0220 *Raised Flexible Pavement Marker (Temporary) 0.000

0.000

627-00032  
 

1,516.000

EACH

4.20000 0.000.000

0.00
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PCN: 17083-BID    ESTIMATE RUN 06/20/2012

PROJECT: IM 2254-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:51

CUMULATIVE
AMOUNT

CAT NO0200 CDOT / RTD Roadway 

0225 *Flagging 0.000

152.000

630-00000  
 

18,000.000

HOUR

22.00000 3,344.00152.000

3,344.00

0230 *Uniformed Traffic Control 0.000

156.000

630-00003  
 

1,000.000

HOUR

61.00000 9,516.00156.000

9,516.00

0235 *Traffic Control Vehicle 0.000

1.000

630-00004  
 

2.000

EACH

2,600.00000 2,600.001.000

2,600.00

0240 *Traffic Control Inspection 2.000

15.000

630-00007  
 

219.000

DAY 

77.00000 1,309.0017.000

1,155.00

0245 *Traffic Control Management 0.000

13.000

630-00012  
 

548.000

DAY 

510.00000 6,630.0013.000

6,630.00

0250 *Flashing Beacon (Solar) 1.500

0.000

630-80002  
 

4.000

EACH

530.00000 795.001.500

0.00

0255 *Barricade (Type 3 M-A) (Temporary) 0.000

13.000

630-80335  
 

28.000

EACH

79.00000 1,027.0013.000

1,027.00

0260 *Construction Traffic Sign (Panel Size A) 8.500

85.500

630-80341  
 

313.000

EACH

53.00000 4,982.0094.000

4,531.50

0265 *Construction Traffic Sign (Panel Size B) 12.000

20.500

630-80342  
 

115.000

EACH

53.00000 1,722.5032.500

1,086.50

0270 *Construction Traffic Sign (Panel Size C) 3.000

0.000

630-80343  
 

24.000

EACH

53.00000 159.003.000

0.00

0275 *Construction Traffic Sign (Special) 43.750

397.750

630-80344  
 

888.000

SF  

21.00000 9,271.50441.500

8,352.75
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PCN: 17083-BID    ESTIMATE RUN 06/20/2012

PROJECT: IM 2254-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:51

CUMULATIVE
AMOUNT

CAT NO0200 CDOT / RTD Roadway 

0280 *Portable Message Sign Panel 0.000

6.500

630-80355  
 

15.000

EACH

12,700.00000 82,550.006.500

82,550.00

0285 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

0.000

0.500

630-80356  
 

1.000

EACH

530.00000 265.000.500

265.00

0290 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

1.000

630-80357  
 

6.000

EACH

530.00000 530.001.000

530.00

0295 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.500

630-80358  
 

5.000

EACH

530.00000 795.001.500

795.00

0300 *Drum Channelizing Device 0.000

57.500

630-80360  
 

800.000

EACH

26.00000 1,495.0057.500

1,495.00

0305 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

40.000

EACH

58.00000 0.000.000

0.00

0310 *Concrete Barrier (Temporary) 0.000

4,908.000

630-80370  
 

42,250.000

LF  

26.00000 127,608.004,908.000

127,608.00

0315 Glare Screen (Temporary) 0.000

0.000

630-80378  
 

1,851.000

LF  

7.50000 0.000.000

0.00

0320 *Traffic Cone 0.000

250.000

630-80380  
 

500.000

EACH

7.50000 1,875.00250.000

1,875.00

0325 *Impact Attenuator (Temporary) 0.000

2.500

630-85010  
 

11.000

EACH

16,200.00000 40,500.002.500

40,500.00

0330 *Mobile Attenuator 0.000

1.000

630-85020  
 

2.000

EACH

21,100.00000 21,100.001.000

21,100.00
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PCN: 17083-BID    ESTIMATE RUN 06/20/2012

PROJECT: IM 2254-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:51

CUMULATIVE
AMOUNT

CAT NO0200 CDOT / RTD Roadway 

0335 *Traffic Signal (Temporary) 0.000

0.000

630-86800  
 

1.000

L S 

51,200.00000 0.000.000

0.00

0340 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

1,980,000.000

F A 

1.00000 0.000.000

0.00

0345 F/A Partnering 0.000

0.000

700-70011  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0350 F/A Fuel Cost Adjustment 0.000

38.130

700-70016  
 

538,200.000

F A 

1.00000 38.1338.130

38.13

0355 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0360 F/A Tree Mitigation 0.000

0.000

700-70035  
 

53,096.000

F A 

1.00000 0.000.000

0.00

0365 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

40,000.000

F A 

1.00000 0.000.000

0.00

0370 F/A Erosion Control 0.000

0.000

700-70380  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0375 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

10,000.000

F A 

1.00000 0.000.000

0.00

3000 Added Item (Dollar)/ Price Reduction - Violation of 
Work Time Limitation

0.000

-2,250.000

900-00006  
 

0.000

DOL 

1.00000 -2,250.00-2,250.000

-2,250.00

CAT 680,714.01655,167.0611,207,173.75CURRENT AMT0200 $ $ $
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PCN: 17083-BID    ESTIMATE RUN 06/20/2012

PROJECT: IM 2254-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:51

CUMULATIVE
AMOUNT

CAT NO0201 CDOT Roadway 

0385 Removal of Inlet 0.000

0.000

202-00019  
 

21.000

EACH

400.00000 0.000.000

0.00

0390 Removal of Manhole 0.000

0.000

202-00021  
 

4.000

EACH

300.00000 0.000.000

0.00

0395 Removal of Pipe 0.000

0.000

202-00035  
 

6,960.000

LF  

10.00000 0.000.000

0.00

0400 Removal of Delineator 0.000

0.000

202-00090  
 

284.000

EACH

10.00000 0.000.000

0.00

0405 Removal of Median Cover 0.000

0.000

202-00195  
 

83.000

SY  

19.00000 0.000.000

0.00

0410 Removal of Sidewalk 0.000

0.000

202-00200  
 

85.000

SY  

6.00000 0.000.000

0.00

0415 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

1,764.000

LF  

4.10000 0.000.000

0.00

0420 Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

14.000

SY  

26.00000 0.000.000

0.00

0425 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

94,614.000

SY  

4.40000 0.000.000

0.00

0430 Removal of Concrete Pavement (Special) 0.000

0.000

202-00212  
 

556.000

SY  

14.00000 0.000.000

0.00

0435 *Removal of Asphalt Mat 0.000

0.000

202-00220  
 

76,745.000

SY  

4.40000 0.000.000

0.00
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PCN: 17083-BID    ESTIMATE RUN 06/20/2012

PROJECT: IM 2254-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:51

CUMULATIVE
AMOUNT

CAT NO0201 CDOT Roadway 

0440 Removal of Expansion Device 0.000

0.000

202-00504  
 

276.000

LF  

120.00000 0.000.000

0.00

0445 *Removal of Light Standard 0.000

0.000

202-00700  
 

35.000

EACH

310.00000 0.000.000

0.00

0450 Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

3.000

EACH

3,000.00000 0.000.000

0.00

0455 Removal of Ground Sign 0.000

0.000

202-00810  
 

45.000

EACH

94.00000 0.000.000

0.00

0460 Removal of Sign Panel 0.000

0.000

202-00821  
 

23.000

EACH

52.00000 0.000.000

0.00

0465 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

1.000

EACH

780.00000 0.000.000

0.00

0470 *Removal of Fence 0.000

138.000

202-01000  
 

7,365.000

LF  

3.10000 427.80138.000

427.80

0475 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

2,032.000

LF  

2.30000 0.000.000

0.00

0480 Removal of Guardrail Type 4 0.000

0.000

202-01140  
 

2,329.000

LF  

7.50000 0.000.000

0.00

0485 *Removal of Tensioned Cable Barrier 0.000

0.000

202-01200  
 

12,628.000

LF  

2.00000 0.000.000

0.00

0490 Clean Culvert 0.000

0.000

202-04002  
 

4.000

EACH

1,800.00000 0.000.000

0.00
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PCN: 17083-BID    ESTIMATE RUN 06/20/2012

PROJECT: IM 2254-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:51

CUMULATIVE
AMOUNT

CAT NO0201 CDOT Roadway 

0495 *Abandon Well 0.000

0.000

202-04100  
 

14.000

EACH

620.00000 0.000.000

0.00

0500 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

172,814.000

CY  

7.94000 0.000.000

0.00

0505 Muck Excavation 0.000

0.000

203-00100  
 

500.000

CY  

12.00000 0.000.000

0.00

0510 Proof Rolling 0.000

0.000

203-01100  
 

400.000

HOUR

85.00000 0.000.000

0.00

0515 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

100.000

CY  

99.00000 0.000.000

0.00

0520 Filter Material (Class C) 0.000

0.000

206-00530  
 

571.000

CY  

29.00000 0.000.000

0.00

0525 Topsoil 0.000

0.000

207-00205  
 

23,000.000

CY  

9.50000 0.000.000

0.00

0530 *Reset Blankout Sign (Fiber Optic) 0.000

0.000

210-00809  
 

1.000

EACH

1,900.00000 0.000.000

0.00

0535 Reset Ground Sign 0.000

0.000

210-00810  
 

9.000

EACH

310.00000 0.000.000

0.00

0540 Reset Sign Panel 0.000

0.000

210-00815  
 

10.000

EACH

52.00000 0.000.000

0.00

0545 *Reset Variable Message Sign 0.000

0.000

210-00820  
 

1.000

EACH

6,400.00000 0.000.000

0.00
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PCN: 17083-BID    ESTIMATE RUN 06/20/2012

PROJECT: IM 2254-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:51

CUMULATIVE
AMOUNT

CAT NO0201 CDOT Roadway 

0550 *Reset Traffic Signal Controller and Cabinet 0.000

0.000

210-00848  
 

3.000

EACH

3,000.00000 0.000.000

0.00

0555 Modify Manhole 0.000

0.000

210-04015  
 

5.000

EACH

860.00000 0.000.000

0.00

0560 Modify Inlet 0.000

0.000

210-04020  
 

11.000

EACH

1,200.00000 0.000.000

0.00

0565 Vegetation Control Mat 0.000

0.000

213-00071  
 

70.000

SY  

31.00000 0.000.000

0.00

0570 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

65,608.000

TON 

12.00000 0.000.000

0.00

0575 Hydrated Lime 0.000

0.000

307-00000  
 

1,707.000

TON 

150.00000 0.000.000

0.00

0580 Processing Lime Treated Subgrade (12 Inch) 0.000

0.000

307-00212  
 

68,972.000

SY  

1.90000 0.000.000

0.00

0585 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

1,500.000

TON 

100.00000 0.000.000

0.00

0590 *Concrete Pavement (9-1/2 Inch) 0.000

0.000

412-00950  
 

245.000

SY  

31.00000 0.000.000

0.00

0595 *Concrete Pavement (9 1/2 Inch) (Fast Track) 0.000

0.000

412-00952  
 

205.000

SY  

37.00000 0.000.000

0.00

0600 *Concrete Pavement (10-1/2 Inch) 0.000

0.000

412-01050  
 

8,852.000

SY  

33.00000 0.000.000

0.00
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0605 *Concrete Pavement (10-1/2 Inch) (Fast Track) 0.000

0.000

412-01060  
 

2,124.000

SY  

39.00000 0.000.000

0.00

0610 *Concrete Pavement (11-1/2 Inch) 0.000

0.000

412-01150  
 

2,059.000

SY  

34.00000 0.000.000

0.00

0615 *Concrete Pavement (12-1/2 Inch) 0.000

0.000

412-01250  
 

234,063.000

SY  

35.21000 0.000.000

0.00

0620 *Concrete Pavement (12 1/2 Inch) (Fast Track) 0.000

0.000

412-01252  
 

6,702.000

SY  

42.00000 0.000.000

0.00

0625 Geomembrane 0.000

0.000

420-00000  
 

2,553.000

SY  

6.50000 0.000.000

0.00

0630 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

624.000

SY  

3.40000 0.000.000

0.00

0635 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

179,675.000

SY  

0.95000 0.000.000

0.00

0640 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

396.000

LF  

120.00000 0.000.000

0.00

0645 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

56.000

LF  

210.00000 0.000.000

0.00

0650 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

204.000

LF  

300.00000 0.000.000

0.00

0655 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

160.000

LF  

280.00000 0.000.000

0.00
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0660 *Grouted Riprap 0.000

0.000

506-00030  
 

185.000

CY  

220.00000 0.000.000

0.00

0665 Riprap (12 Inch) 0.000

0.000

506-00212  
 

38.000

CY  

84.00000 0.000.000

0.00

0670 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

39.000

CY  

310.00000 0.000.000

0.00

0675 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000

SF  

68.00000 0.000.000

0.00

0680 Pipe Railing 0.000

0.000

514-00000  
 

64.000

LF  

100.00000 0.000.000

0.00

0685 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

238.000

LF  

190.00000 0.000.000

0.00

0690 Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

20.000

CY  

560.00000 0.000.000

0.00

0695 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

210.000

CY  

240.00000 0.000.000

0.00

0700 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

1,093.000

LB  

0.84000 0.000.000

0.00

0705 15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

95.000

LF  

200.00000 0.000.000

0.00

0710 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

6,402.000

LF  

43.00000 0.000.000

0.00
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0715 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

2,908.000

LF  

50.00000 0.000.000

0.00

0720 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

3,478.000

LF  

61.00000 0.000.000

0.00

0725 36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01365  
 

2,339.000

LF  

79.00000 0.000.000

0.00

0730 42 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01425  
 

602.000

LF  

88.00000 0.000.000

0.00

0735 48 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01485  
 

1,568.000

LF  

120.00000 0.000.000

0.00

0740 18 Inch Reinforced Concrete End Section 0.000

0.000

603-05018  
 

2.000

EACH

1,500.00000 0.000.000

0.00

0745 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

1.000

EACH

1,700.00000 0.000.000

0.00

0750 36 Inch Reinforced Concrete End Section 0.000

0.000

603-05036  
 

4.000

EACH

1,800.00000 0.000.000

0.00

0755 48 Inch Reinforced Concrete End Section 0.000

0.000

603-05048  
 

2.000

EACH

2,200.00000 0.000.000

0.00

0760 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

18.000

EACH

1,900.00000 0.000.000

0.00

0765 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

7.000

EACH

2,600.00000 0.000.000

0.00
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0770 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

3.000

EACH

2,500.00000 0.000.000

0.00

0775 Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

2.000

EACH

3,300.00000 0.000.000

0.00

0780 Inlet Type D (Special) 0.000

0.000

604-00550  
 

1.000

EACH

5,000.00000 0.000.000

0.00

0785 Inlet Type 13 (10 Foot) 0.000

0.000

604-13010  
 

1.000

EACH

2,800.00000 0.000.000

0.00

0790 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

3.000

EACH

3,400.00000 0.000.000

0.00

0795 Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

2.000

EACH

3,900.00000 0.000.000

0.00

0800 Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

6.000

EACH

2,500.00000 0.000.000

0.00

0805 Vane Grate Inlet (Double) (5 Foot) 0.000

0.000

604-26005  
 

15.000

EACH

3,900.00000 0.000.000

0.00

0810 Vane Grate Inlet (Double) (10 Foot) 0.000

0.000

604-26010  
 

29.000

EACH

4,700.00000 0.000.000

0.00

0815 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

7.000

EACH

1,700.00000 0.000.000

0.00

0820 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

17.000

EACH

2,200.00000 0.000.000

0.00
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0825 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

7.000

EACH

3,400.00000 0.000.000

0.00

0830 Manhole Box Base (Special) 0.000

0.000

604-31000  
 

1.000

EACH

13,000.00000 0.000.000

0.00

0835 Manhole Box Base (10 Foot) 0.000

0.000

604-31010  
 

6.000

EACH

4,900.00000 0.000.000

0.00

0840 Manhole Special (20 Foot) 0.000

0.000

604-39020  
 

4.000

EACH

43,700.00000 0.000.000

0.00

0845 4 Inch Perforated Pipe Underdrain (Special) 0.000

0.000

605-00041  
 

577.000

LF  

19.00000 0.000.000

0.00

0850 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

6,043.000

LF  

14.00000 0.000.000

0.00

0855 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

1,216.000

LF  

41.00000 0.000.000

0.00

0860 *Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

3,897.000

LF  

42.00000 0.000.000

0.00

0865 *Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

1,860.000

LF  

54.00000 0.000.000

0.00

0870 *Guardrail Type 7 (Style CD)(Concrete Glare Screen) 0.000

0.000

606-00735  
 

436.000

LF  

170.00000 0.000.000

0.00

0875 *Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

1,372.000

LF  

53.00000 0.000.000

0.00
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0880 *Guardrail Type 7 (Style CE)(Concrete Glare Screen) 0.000

0.000

606-00745  
 

9,748.000

LF  

62.00000 0.000.000

0.00

0885 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

11.000

EACH

510.00000 0.000.000

0.00

0890 *Transition Type 3G 0.000

0.000

606-01370  
 

6.000

EACH

1,100.00000 0.000.000

0.00

0895 *Transition Type 3H 0.000

0.000

606-01380  
 

3.000

EACH

620.00000 0.000.000

0.00

0900 *Transition Type 3J 0.000

0.000

606-01385  
 

1.000

EACH

430.00000 0.000.000

0.00

0905 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

10.000

EACH

1,900.00000 0.000.000

0.00

0910 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

4.000

EACH

1,500.00000 0.000.000

0.00

0915 *End Post (Chain Link) 0.000

0.000

607-52905  
 

10.000

EACH

130.00000 0.000.000

0.00

0920 *Corner and Line Brace Post (Chain Link) 0.000

0.000

607-52910  
 

24.000

EACH

180.00000 0.000.000

0.00

0925 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

7,300.000

LF  

11.00000 0.000.000

0.00

0930 *20 Foot Gate Double (Chain Link) 0.000

0.000

607-60270  
 

1.000

EACH

760.00000 0.000.000

0.00
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0935 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

102.000

SY  

25.00000 0.000.000

0.00

0940 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

20.000

SY  

150.00000 0.000.000

0.00

0945 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

233.000

LF  

12.00000 0.000.000

0.00

0950 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

295.000

LF  

14.00000 0.000.000

0.00

0955 *Curb and Gutter Type 2 (Section II-B) (Special) 0.000

0.000

609-21023  
 

347.000

LF  

16.00000 0.000.000

0.00

0960 *Gutter (Special) 0.000

0.000

609-23000  
 

144.000

LF  

46.00000 0.000.000

0.00

0965 *Gutter Type 2 (Special) 0.000

0.000

609-24000  
 

850.000

LF  

11.00000 0.000.000

0.00

0970 *Curb Type 4 (Section B) 0.000

0.000

609-40010  
 

125.000

LF  

13.00000 0.000.000

0.00

0975 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

3,658.000

SF  

4.50000 0.000.000

0.00

0980 Median Cover Material (Stone) 0.000

0.000

610-00050  
 

463.000

TON 

22.00000 0.000.000

0.00

0985 Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

97.000

EACH

13.00000 0.000.000

0.00
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0990 Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

81.000

EACH

34.00000 0.000.000

0.00

0995 Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

30.000

EACH

35.00000 0.000.000

0.00

1000 Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

13.000

EACH

36.00000 0.000.000

0.00

1005 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

50.000

EACH

160.00000 0.000.000

0.00

1010 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

6,305.000

LF  

9.00000 0.000.000

0.00

1015 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

10,580.000

LF  

9.50000 0.000.000

0.00

1020 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

500.000

LF  

12.00000 0.000.000

0.00

1025 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

15,700.000

LF  

11.00000 0.000.000

0.00

1030 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

3,100.000

LF  

9.50000 0.000.000

0.00

1035 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

7.000

EACH

1,100.00000 0.000.000

0.00

1040 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

359,000.00000 0.000.000

0.00
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1045 *Light Standard Steel (40 Foot) 0.000

0.000

613-32400  
 

14.000

EACH

2,000.00000 0.000.000

0.00

1050 *Light Standard Steel (65 Foot) 0.000

0.000

613-32650  
 

33.000

EACH

6,300.00000 0.000.000

0.00

1055 *Light Standard Foundation 0.000

0.000

613-40010  
 

14.000

EACH

1,100.00000 0.000.000

0.00

1060 *Photoelectric Cell 0.000

0.000

613-50010  
 

2.000

EACH

690.00000 0.000.000

0.00

1065 *Lighting Control Center 0.000

0.000

613-50100  
 

4.000

EACH

7,700.00000 0.000.000

0.00

1070 *Temporary Lighting 0.000

0.000

613-50210  
 

1.000

L S 

102,900.00000 0.000.000

0.00

1075 *Luminaire High Pressure Sodium (400 Watt) 0.000

0.000

613-70400  
 

113.000

EACH

870.00000 0.000.000

0.00

1080 *Luminaire High Pressure Sodium (Wall Type) (150 Watt) 0.000

0.000

613-72150  
 

6.000

EACH

3,500.00000 0.000.000

0.00

1085 Sign Panel (Class I) 0.000

0.000

614-00011  
 

44.000

SF  

18.00000 0.000.000

0.00

1090 Sign Panel (Class II) 0.000

0.000

614-00012  
 

403.000

SF  

23.00000 0.000.000

0.00

1095 Sign Panel (Class III) 0.000

0.000

614-00013  
 

3,295.000

SF  

27.00000 0.000.000

0.00
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1100 Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

31.000

LF  

41.00000 0.000.000

0.00

1105 Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

91.000

LF  

49.00000 0.000.000

0.00

1110 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

38.000

EACH

470.00000 0.000.000

0.00

1115 Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

2.000

EACH

830.00000 0.000.000

0.00

1120 Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

6.000

EACH

870.00000 0.000.000

0.00

1125 Butterfly Structure 0.000

0.000

614-30110  
 

2.000

EACH

21,200.00000 0.000.000

0.00

1130 Monotube Overhead Sign Cantilever (20 Inch Diameter) 0.000

0.000

614-32000  
 

1.000

EACH

28,400.00000 0.000.000

0.00

1135 Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

8.000

EACH

29,600.00000 0.000.000

0.00

1140 Monotube Overhead Sign Bridge (24 Inch Diameter) 0.000

0.000

614-42400  
 

3.000

EACH

63,600.00000 0.000.000

0.00

1145 *Traffic Signal Face (8-8) 0.000

0.000

614-70216  
 

6.000

EACH

570.00000 0.000.000

0.00

1150 *Traffic Signal Face (12-8-8) 0.000

0.000

614-70328  
 

6.000

EACH

770.00000 0.000.000

0.00
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PCN: 17083-BID    ESTIMATE RUN 06/20/2012

PROJECT: IM 2254-076                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:26:51

CUMULATIVE
AMOUNT

CAT NO0201 CDOT Roadway 

1155 *Communications Cabinet (Type 1) 0.000

0.000

614-72831  
 

1.000

EACH

3,400.00000 0.000.000

0.00

1160 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

2.000

EACH

3,600.00000 0.000.000

0.00

1165 *Traffic Signal Vehicle Detector (Micro Wave Type) 0.000

0.000

614-72884  
 

7.000

EACH

10,400.00000 0.000.000

0.00

1170 *Wireless Magnetometer Vehicle Detection system 0.000

0.000

614-72900  
 

5.000

EACH

8,900.00000 0.000.000

0.00

1175 *Flashing Beacon 0.000

0.000

614-80000  
 

2.000

EACH

2,500.00000 0.000.000

0.00

1180 *Travel Time Indicator 0.000

0.000

614-80010  
 

4.000

EACH

3,700.00000 0.000.000

0.00

1185 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

6.000

EACH

2,100.00000 0.000.000

0.00

1190 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

6,100.000

LF  

5.50000 0.000.000

0.00

1195 *Optical Transceiver 0.000

0.000

614-87020  
 

6.000

EACH

2,900.00000 0.000.000

0.00

1200 *Closed Circuit Television 0.000

0.000

614-87320  
 

3.000

EACH

3,900.00000 0.000.000

0.00

1205 *Closed Circuit Television Pole 0.000

0.000

614-87325  
 

6.000

EACH

3,600.00000 0.000.000

0.00
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NO.
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PREV QTY/
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PERIOD

13:26:51

CUMULATIVE
AMOUNT

CAT NO0201 CDOT Roadway 

1210 24 Inch Welded Steel Pipe 0.000

0.000

619-10240  
 

47.000

LF  

1,900.00000 0.000.000

0.00

1215 2 Inch Air and Vacuum Valve 0.000

0.000

619-71516  
 

1.000

EACH

6,800.00000 0.000.000

0.00

1220 6 Inch Tangential Blow Off 0.000

0.000

619-73048  
 

1.000

EACH

6,100.00000 0.000.000

0.00

1225 24 Inch Butterfly Valve 0.000

0.000

619-76192  
 

1.000

EACH

13,400.00000 0.000.000

0.00

1230 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

219.000

GAL 

59.00000 0.000.000

0.00

1235 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

313.000

SF  

11.00000 0.000.000

0.00

1240 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

21,138.000

SF  

11.00000 0.000.000

0.00

1245 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

9.000

EACH

210.00000 0.000.000

0.00

1250 Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

1.000

EACH

210.00000 0.000.000

0.00

1255 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

990,000.000

F A 

1.00000 0.000.000

0.00

1260 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

458,000.000

F A 

1.00000 0.000.000

0.00
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PERIOD

13:26:51

CUMULATIVE
AMOUNT

CAT NO0201 CDOT Roadway 

1265 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

263,106.100

F A 

1.00000 0.000.000

0.00

1270 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

35,040.000

F A 

1.00000 0.000.000

0.00

1275 F/A Repair Repair Existing ROW Fence 0.000

0.000

700-70130  
 

20,000.000

F A 

1.00000 0.000.000

0.00

1280 F/A Communication Lines 0.000

0.000

700-70230  
 

30,600.000

F A 

1.00000 0.000.000

0.00

CAT 427.80427.8020,859,138.36CURRENT AMT0201 $ $ $

CAT NO0202 RTD LRT Envelope 

1290 Removal of Inlet 0.000

0.000

202-00019  
 

1.000

EACH

400.00000 0.000.000

0.00

1295 Removal of Manhole 0.000

0.000

202-00021  
 

2.000

EACH

300.00000 0.000.000

0.00

1300 Removal of Pipe 0.000

0.000

202-00035  
 

764.000

LF  

10.00000 0.000.000

0.00

1305 Modify Inlet 0.000

0.000

210-04020  
 

1.000

EACH

1,200.00000 0.000.000

0.00

1310 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

12.000

TON 

12.00000 0.000.000

0.00

1315 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

5,047.000

TON 

16.00000 0.000.000

0.00
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ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE
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CUMULATIVE
AMOUNT

CAT NO0202 RTD LRT Envelope 

1320 Riprap (12 Inch) 0.000

0.000

506-00212  
 

24.000

CY  

84.00000 0.000.000

0.00

1325 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

1,307.000

CY  

310.00000 0.000.000

0.00

1330 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

14.000

CY  

240.00000 0.000.000

0.00

1335 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

476.000

LB  

0.84000 0.000.000

0.00

1340 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

230.000

LF  

43.00000 0.000.000

0.00

1345 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

48.000

LF  

50.00000 0.000.000

0.00

1350 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

541.000

LF  

61.00000 0.000.000

0.00

1355 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

1.000

EACH

1,900.00000 0.000.000

0.00

1360 Inlet Type C (15 Foot) 0.000

0.000

604-00315  
 

2.000

EACH

4,200.00000 0.000.000

0.00

1365 Inlet Type C (Special) 0.000

0.000

604-00350  
 

12.000

EACH

4,300.00000 0.000.000

0.00

1370 Inlet Special (15 Foot) 0.000

0.000

604-19015  
 

1.000

EACH

4,600.00000 0.000.000

0.00
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PERIOD
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CUMULATIVE
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CAT NO0202 RTD LRT Envelope 

1375 Inlet Special (25 Foot) 0.000

0.000

604-19025  
 

1.000

EACH

7,200.00000 0.000.000

0.00

1380 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

1.000

EACH

1,700.00000 0.000.000

0.00

1385 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

1.000

EACH

2,200.00000 0.000.000

0.00

1390 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

2.000

EACH

3,400.00000 0.000.000

0.00

1395 Manhole Slab Base (20 Foot) 0.000

0.000

604-30020  
 

1.000

EACH

4,600.00000 0.000.000

0.00

1400 10 Inch Perforated Pipe Underdrain 0.000

0.000

605-00100  
 

8,073.000

LF  

15.00000 0.000.000

0.00

1405 *Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

3,519.000

LF  

42.00000 0.000.000

0.00

1410 *Guardrail Type 7 (Style CC) (Special) 0.000

0.000

606-00721  
 

488.000

LF  

41.00000 0.000.000

0.00

1415 *Guardrail Type 7 (Style CD) 0.000

0.000

606-00730  
 

741.000

LF  

54.00000 0.000.000

0.00

1420 *End Post (Chain Link) 0.000

0.000

607-52905  
 

3.000

EACH

130.00000 0.000.000

0.00

1425 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

6.000

LF  

11.00000 0.000.000

0.00
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CUMULATIVE
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CAT NO0202 RTD LRT Envelope 

1430 *Pedestrian Gate (Special) 0.000

0.000

607-60001  
 

2.000

EACH

3,300.00000 0.000.000

0.00

1435 *Security Gate 0.000

0.000

607-60600  
 

4.000

EACH

1,600.00000 0.000.000

0.00

1440 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

213.000

SY  

25.00000 0.000.000

0.00

1445 *4 Inch Electrical Conduit (Bored) 0.000

0.000

613-00408  
 

1,100.000

LF  

16.00000 0.000.000

0.00

1450 Pedestrian Stair Structure 0.000

0.000

621-00650  
 

1.000

L S 

73,300.00000 0.000.000

0.00

1455 Fire Protection Systems 0.000

0.000

652-00000  
 

1.000

L S 

30,600.00000 0.000.000

0.00

1460 *Electrical Systems 0.000

0.000

670-00000  
 

1.000

L S 

330,700.00000 0.000.000

0.00

1465 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

2,530,000.000

F A 

1.00000 0.000.000

0.00

1470 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

5,040.000

F A 

1.00000 0.000.000

0.00

1475 F/A Communication Lines 0.000

0.000

700-70230  
 

224,400.000

F A 

1.00000 0.000.000

0.00

CAT 0.000.004,195,308.84CURRENT AMT0202 $ $ $
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CAT NO0300 CDOT Ground Nailed Wall at Jewell and Ramp L

1480 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

263.000

SY  

3.40000 0.000.000

0.00

1485 *Ground Nailed Wall 0.000

0.000

504-06100  
 

17,110.000

SF  

24.00000 0.000.000

0.00

1490 Riprap (6 Inch) 0.000

0.000

506-00206  
 

83.000

CY  

46.00000 0.000.000

0.00

1495 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

654.000

CY  

240.00000 0.000.000

0.00

1500 *Structural Concrete Stain 0.000

0.000

601-40400  
 

2,451.000

SY  

7.00000 0.000.000

0.00

1505 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

62,410.000

LB  

0.84000 0.000.000

0.00

1510 Inlet Special 0.000

0.000

604-19000  
 

4.000

EACH

1,600.00000 0.000.000

0.00

1515 *Fence Chain Link (48 Inch) 0.000

0.000

607-53148  
 

1,390.000

LF  

20.00000 0.000.000

0.00

1520 *Gutter Type 2 (Special) 0.000

0.000

609-24000  
 

1,916.000

LF  

11.00000 0.000.000

0.00

CAT 0.000.00697,169.60CURRENT AMT0300 $ $ $

CAT NO0301 CDOT Sound Barrier Wall / Alameda Str Finish 

1525 *Structural Concrete Stain 0.000

0.000

601-40400  
 

4,428.000

SY  

7.00000 0.000.000

0.00
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CAT NO0301 CDOT Sound Barrier Wall / Alameda Str Finish 

1530 *Paint Existing Structure 0.000

0.000

601-40900  
 

1.000

L S 

6,500.00000 0.000.000

0.00

1535 *Fence Concrete (Sound Barrier) 0.000

0.000

607-15000  
 

18,600.000

SF  

38.00000 0.000.000

0.00

CAT 0.000.00744,296.00CURRENT AMT0301 $ $ $

CAT NO0302 RTD Yale Bridge Structure 

1540 Removal of Sidewalk 0.000

110.000

202-00200  
 

813.000

SY  

6.00000 660.00110.000

660.00

1545 Removal of Curb and Gutter 0.000

74.000

202-00203  
 

1,216.000

LF  

4.10000 303.4074.000

303.40

1550 *Removal of Asphalt Mat 0.000

2,886.000

202-00220  
 

4,280.000

SY  

4.40000 12,698.402,886.000

12,698.40

1555 *Removal of Bridge 0.000

1.000

202-00400  
 

1.000

EACH

131,300.00000 131,300.001.000

131,300.00

1560 Removal of Bridge (Special) 0.000

1.000

202-00401  
 

1.000

EACH

46,900.00000 46,900.001.000

46,900.00

1565 Removal of Sign Panel 0.000

0.000

202-00821  
 

5.000

EACH

52.00000 0.000.000

0.00

1570 Removal of Impact Attenuator 0.000

2.000

202-00895  
 

2.000

EACH

780.00000 1,560.002.000

1,560.00

1575 *Removal of Guardrail Type 3 0.000

245.000

202-01130  
 

245.000

LF  

2.30000 563.50245.000

563.50
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CAT NO0302 RTD Yale Bridge Structure 

1580 Structure Excavation 0.000

683.000

206-00000  
 

4,456.000

CY  

11.00000 7,513.00683.000

7,513.00

1585 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

1,157.000

CY  

17.00000 0.000.000

0.00

1590 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

1,287.000

CY  

6.00000 0.000.000

0.00

1595 Shoring (Area 1) 0.000

0.000

206-01781  
 

1.000

L S 

19,000.00000 0.000.000

0.00

1600 Shoring (Area 2) 0.000

0.000

206-01782  
 

1.000

L S 

19,000.00000 0.000.000

0.00

1605 Reset Sign Panel 0.000

0.000

210-00815  
 

5.000

EACH

52.00000 0.000.000

0.00

1610 Adjust Manhole 0.000

0.000

210-04010  
 

1.000

EACH

560.00000 0.000.000

0.00

1615 Adjust Valve Box 0.000

0.000

210-04050  
 

4.000

EACH

400.00000 0.000.000

0.00

1620 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

1,768.000

TON 

12.00000 0.000.000

0.00

1625 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

100.000

TON 

100.00000 0.000.000

0.00

1630 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

1,384.000

TON 

57.00000 0.000.000

0.00
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AMOUNT

CAT NO0302 RTD Yale Bridge Structure 

1635 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

549.000

TON 

77.00000 0.000.000

0.00

1640 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

599.000

GAL 

2.30000 0.000.000

0.00

1645 *Concrete Pavement (6 Inch) (Fast Track) 0.000

0.000

412-00605  
 

235.000

SY  

67.00000 0.000.000

0.00

1650 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

6.000

SY  

69.00000 0.000.000

0.00

1655 *Drilled Caisson (16 Inch) 0.000

0.000

503-00016  
 

64.000

LF  

78.00000 0.000.000

0.00

1660 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

4.000

LF  

230.00000 0.000.000

0.00

1665 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

969.000

LF  

210.00000 0.000.000

0.00

1670 *Drilled Caisson (54 Inch) 0.000

0.000

503-00054  
 

80.000

LF  

280.00000 0.000.000

0.00

1675 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

25.000

CY  

310.00000 0.000.000

0.00

1680 Bearing Device (Type I) 0.000

0.000

512-00101  
 

14.000

EACH

910.00000 0.000.000

0.00

1685 Bridge Drain (Special) 0.000

0.000

513-00690  
 

4.000

EACH

5,100.00000 0.000.000

0.00
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CAT NO0302 RTD Yale Bridge Structure 

1690 Pipe Railing 0.000

0.000

514-00000  
 

89.000

LF  

100.00000 0.000.000

0.00

1695 *Concrete Sealer 0.000

0.000

515-00400  
 

2,313.000

SY  

5.50000 0.000.000

0.00

1700 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

186.000

LF  

190.00000 0.000.000

0.00

1705 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

1,590.000

CY  

450.00000 0.000.000

0.00

1710 *Bridge Deck Finish (Sawed Grooves) 0.000

0.000

601-40250  
 

2,212.000

SY  

3.90000 0.000.000

0.00

1715 *Structural Concrete Stain 0.000

0.000

601-40400  
 

2,569.000

SY  

7.00000 0.000.000

0.00

1720 *Reinforcing Steel 0.000

0.000

602-00000  
 

28,262.000

LB  

0.70000 0.000.000

0.00

1725 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

277,139.000

LB  

0.84000 0.000.000

0.00

1730 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

13.000

LF  

14.00000 0.000.000

0.00

1735 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

6.000

LF  

41.00000 0.000.000

0.00

1740 *Transition Type 3G 0.000

0.000

606-01370  
 

1.000

EACH

1,100.00000 0.000.000

0.00
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CAT NO0302 RTD Yale Bridge Structure 

1745 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

1.000

EACH

1,900.00000 0.000.000

0.00

1750 *Bridge Rail Type 7 0.000

0.000

606-10700  
 

612.000

LF  

84.00000 0.000.000

0.00

1755 *Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

45.000

LF  

11.00000 0.000.000

0.00

1760 *Fence Chain Link (Special) (72 Inch) 0.000

0.000

607-53173  
 

612.000

LF  

35.00000 0.000.000

0.00

1765 *Concrete Sidewalk (Special) 0.000

0.000

608-00005  
 

190.000

SY  

84.00000 0.000.000

0.00

1770 *Concrete Sidewalk (6 Inch) 0.000

0.000

608-00006  
 

226.000

SY  

25.00000 0.000.000

0.00

1775 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

1,124.000

LF  

14.00000 0.000.000

0.00

1780 *3/4 Inch Electrical Conduit 0.000

0.000

613-00075  
 

432.000

LF  

8.00000 0.000.000

0.00

1785 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

1,222.000

LF  

9.50000 0.000.000

0.00

1790 *4 Inch Electrical Conduit (Install Only) 0.000

0.000

613-00402  
 

1,681.000

LF  

8.50000 0.000.000

0.00

1795 *6 Inch Electrical Conduit (Install Only) 0.000

0.000

613-00602  
 

556.000

LF  

10.00000 0.000.000

0.00
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CAT NO0302 RTD Yale Bridge Structure 

1800 Steel Sign Post (2x2 Inch Tubing) 0.000

0.000

614-00216  
 

12.000

LF  

5.00000 0.000.000

0.00

1805 Impact Attenuator 0.000

0.000

614-85001  
 

1.000

EACH

11,900.00000 0.000.000

0.00

1810 *Weather Monitoring System (Install Only) 0.000

0.000

614-86749  
 

1.000

L S 

9,200.00000 0.000.000

0.00

1815 Precast Concrete U Girder (U60)(Pre-Tensioned) 0.000

0.000

618-10060  
 

1,890.000

LF  

390.00000 0.000.000

0.00

1820 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

28.000

GAL 

59.00000 0.000.000

0.00

1825 *Preformed Plastic Pavement Marking (Word-Symbol) (Type
III) 

0.000

0.000

627-30327  
 

248.000

SF  

15.00000 0.000.000

0.00

1830 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

0.000

627-30332  
 

260.000

SF  

10.00000 0.000.000

0.00

1835 *Shotcrete 0.000

0.000

641-10000  
 

55.000

SY  

91.00000 0.000.000

0.00

1840 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

4,100.000

F A 

1.00000 0.000.000

0.00

1845 F/A Incentive Early Completion 0.000

0.000

700-70014  
 

150,000.000

F A 

1.00000 0.000.000

0.00

1850 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

6,193.900

F A 

1.00000 0.000.000

0.00
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CAT NO0302 RTD Yale Bridge Structure 

1855 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

19,000.000

F A 

1.00000 0.000.000

0.00

CAT 201,498.30201,498.302,919,904.66CURRENT AMT0302 $ $ $

CAT NO0303 RTD Median Structure 

1860 Structure Excavation 0.000

0.000

206-00000  
 

68.000

CY  

11.00000 0.000.000

0.00

1865 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

82.000

CY  

6.00000 0.000.000

0.00

1870 *Drilled Caisson (24 Inch) 0.000

0.000

503-00024  
 

383.000

LF  

77.00000 0.000.000

0.00

1875 *Drilled Caisson (96 Inch) 0.000

0.000

503-00096  
 

455.000

LF  

740.00000 0.000.000

0.00

1880 Bearing Device (Type I) 0.000

0.000

512-00101  
 

78.000

EACH

910.00000 0.000.000

0.00

1885 Bridge Drain (Special) 0.000

0.000

513-00690  
 

4.000

EACH

5,100.00000 0.000.000

0.00

1890 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

64.000

LF  

190.00000 0.000.000

0.00

1895 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

2,228.000

CY  

450.00000 0.000.000

0.00

1900 *Concrete Class S50 0.000

0.000

601-05050  
 

523.000

CY  

460.00000 0.000.000

0.00
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CAT NO0303 RTD Median Structure 

1905 *Structural Concrete Stain 0.000

0.000

601-40400  
 

13,998.000

SY  

7.00000 0.000.000

0.00

1910 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

678,726.000

LB  

0.84000 0.000.000

0.00

1915 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

2,268.000

LF  

24.00000 0.000.000

0.00

1920 *3/4 Inch Electrical Conduit 0.000

0.000

613-00075  
 

380.000

LF  

8.00000 0.000.000

0.00

1925 *4 Inch Electrical Conduit 0.000

0.000

613-00400  
 

3,401.000

LF  

13.00000 0.000.000

0.00

1930 Prestressing Steel Strand 0.000

0.000

618-00002  
 

3,408.000

MKFT

46.00000 0.000.000

0.00

1935 Prestressed Concrete I (BT72) 0.000

0.000

618-00172  
 

4,850.000

LF  

170.00000 0.000.000

0.00

CAT 0.000.003,465,219.84CURRENT AMT0303 $ $ $

CAT NO0304 RTD Retaining and Sound Walls 

1940 Removal of Portions of Present Structure 0.000

0.000

202-00495  
 

1.000

L S 

8,700.00000 0.000.000

0.00

1945 Structure Excavation 0.000

0.000

206-00000  
 

6,987.000

CY  

11.00000 0.000.000

0.00

1950 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

15,124.000

CY  

17.00000 0.000.000

0.00
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CAT NO0304 RTD Retaining and Sound Walls 

1955 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

11,244.000

CY  

4.80000 0.000.000

0.00

1960 Geomembrane 0.000

0.000

420-00000  
 

2,881.000

SY  

6.50000 0.000.000

0.00

1965 *Drilled Caisson (24 Inch) 0.000

1,183.000

503-00024  
 

8,086.000

LF  

77.00000 91,091.001,183.000

91,091.00

1970 *Drilled Caisson (30 Inch) 0.000

0.000

503-00030  
 

3,847.000

LF  

120.00000 0.000.000

0.00

1975 *Drilled Caisson (36 Inch) 0.000

0.000

503-00036  
 

5,788.000

LF  

180.00000 0.000.000

0.00

1980 *Precast Panel Facing 0.000

0.000

504-04420  
 

30,112.000

SF  

27.00000 0.000.000

0.00

1985 *Facing (Special) 0.000

0.000

504-04440  
 

22,158.000

SF  

19.00000 0.000.000

0.00

1990 Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

30,550.000

LB  

2.40000 0.000.000

0.00

1995 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

868.000

CY  

240.00000 0.000.000

0.00

2000 *Structural Concrete Stain 0.000

0.000

601-40400  
 

2,719.000

SY  

7.00000 0.000.000

0.00

2005 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

81,218.000

LB  

0.84000 0.000.000

0.00
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CAT NO0304 RTD Retaining and Sound Walls 

2010 Place 36 Inch Corrugated Steel Pipe 0.000

0.000

603-36036  
 

43.000

LF  

74.00000 0.000.000

0.00

2015 Geocomposite Drain with Pipe 0.000

0.000

605-83002  
 

3,180.000

SY  

6.50000 0.000.000

0.00

2020 *Fence Masonry (Sound Barrier) 0.000

0.000

607-13000  
 

1,242.000

SF  

28.00000 0.000.000

0.00

2025 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

1,176.000

LF  

24.00000 0.000.000

0.00

2030 *Fence Chain Link (Special) (60 Inch) 0.000

0.000

607-53161  
 

2,715.000

LF  

29.00000 0.000.000

0.00

2035 *Shotcrete 0.000

0.000

641-10000  
 

1,186.000

SY  

91.00000 0.000.000

0.00

CAT 91,091.0091,091.004,417,899.82CURRENT AMT0304 $ $ $

CAT NO0305 RTD Ballast Walls 

2040 Structure Excavation 0.000

0.000

206-00000  
 

3,308.000

CY  

11.00000 0.000.000

0.00

2045 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

1,418.000

CY  

17.00000 0.000.000

0.00

2050 *Concrete Pavement (12-1/2 Inch)(Reinforced) 0.000

0.000

412-01265  
 

4,442.000

SY  

94.00000 0.000.000

0.00

2055 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

1,977.000

CY  

240.00000 0.000.000

0.00
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CAT NO0305 RTD Ballast Walls 

2060 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

182,210.000

LB  

0.84000 0.000.000

0.00

2065 Geocomposite Drain with Pipe 0.000

0.000

605-83002  
 

225.000

SY  

6.50000 0.000.000

0.00

2070 *Guardrail Type 7 (Special) 0.000

0.000

606-00705  
 

369.000

LF  

66.00000 0.000.000

0.00

2075 *Bridge Rail Type 7 (Special) 0.000

0.000

606-10705  
 

2,747.000

LF  

62.00000 0.000.000

0.00

2080 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

424.000

LF  

24.00000 0.000.000

0.00

2085 *Fence Chain Link (Special) (60 Inch) 0.000

0.000

607-53161  
 

3,628.000

LF  

29.00000 0.000.000

0.00

CAT 0.000.001,417,096.90CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2090 Field Office (Special) 1.000

0.000

620-00005  
 

1.000

EACH

186,400.00000 186,400.001.000

0.00

2095 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

41,400.00000 41,400.001.000

0.00

2100 Sanitary Facility 1.000

0.000

620-00020  
 

5.000

EACH

2,900.00000 2,900.001.000

0.00

CAT 230,700.000.00242,300.00CURRENT AMT0400 $ $ $

$ 1,204,431.11948,184.16$50,165,507.77$CURRENT AMTPROJECT TOTAL


